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IN THE DISTRICT COURT OF GUAM
TERRITORY OF GUAM

UNITED STATES OF AMERICA, ) CIVIL CASE NO. 02-00022
)
Plaintiff, )

) ORDER

VS. )
)
GOVERNMENT OF GUAM, )
)
Defendant. )
)

The court is in receipt of a Permit Scheduling Update submitted by United States

Environmental Protection Agency (“USEPA”) and Guam Environmental Protection Agency

(“GEPA”) on March 17, 2009. See Docket No. 382. GEPA requests revising the dates adopted

by the court with regard to the permitting process for the Solid Waste Management Facility at

Layon.

Id. These alternative dates were prepared in consultation with USEPA, the Receiver

Gershman, Brickner & Bratton, Inc. and will not change the permitting completion date. Id.

Accordingly, the court hereby GRANTS the request to amend the previously adopted

dates as to the permitting process, and ADOPTS the dates as set forth in the Permit Scheduling

Update.

IT 1S SO ORDERED.

/sl Frances M. Tydingco-Gatewood
Chief Judge
Dated: Mar 24,2009
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